

Patna-West Peripheral Ring Road

ID: PRJ-TEST2 | State: Bihar | District: Patna | Sector: Urban Infrastructure

Overall Risk Score: **22.7% (Low Risk)**

Current Stage: SIA/Approvals

Land Area: 630 Ha | Affected Families: 1405

6-Month Trend: 22.7% -> 22.7% (stable)

RFCTLARR Statutory Stage Risks

Notification: 24% | SIA/Approvals: 22% | Compensation: 45% | R&R: 22% | Possession: 55%

Top Delay Drivers

- R&R progress lagging: +12.9% impact

Recommended Policy Actions

- Review project timeline

Action Owner: District Collector | Priority: Medium | Timeline: 14 Days

Data Confidence: 90.8% | Last Synced: 3 days ago